

BETWEEN JR ACADEMY PTY LTD AND MOUNTAIN PROPERTY

Statement of Works

Scope, delivery plan, fee schedule, and terms of engagement for the Phase 1 MVP build of the LandQ platform.

This document accompanies the commercial proposal and is executed as an annex to the master consulting agreement.

DOCUMENT REFERENCE	SOW-MP-P1-2026-001
VERSION	1.1
ISSUE DATE	May 2026
VALID FOR EXECUTION	30 days from issue
DELIVERED BY	Metatree AI Lab · AI consulting division, JR Academy

PARTIES & DEFINITIONS

Who's contracting, and what we mean by the words we use.

CLIENT

Mountain Property (ABN TBD)

Registered office — Sydney, NSW

Product owner — Name · Title · email · phone

SUPPLIER

JR Academy Pty Ltd · ABN 26 621 887 572

Level 10b, 144 Edward Street, Brisbane QLD 4000

Billing — invoice@jiangren.com.au · Authorised signatory — Director, JR Academy Pty Ltd

ENGAGEMENT SUMMARY			
ENGAGEMENT TYPE	TOTAL FEE	DURATION	START
Fixed-fee build	AUD \$90,000 + GST	~13 weeks (3 months)	On M0 acceptance

DEFINITIONS

Platform	The LandQ Phase 1 MVP software system as described in the Scope of Work.
Milestone	A formally-defined deliverable (M0–M4) that, once accepted, triggers a payment.
Acceptance	Written confirmation by the Client's product owner that a Milestone meets its acceptance criteria.
Change Order	A written, signed instruction amending scope, fees, or timeline against this SoW.
Business Day	A day other than a Saturday, Sunday, or NSW public holiday.
Calibration Council	A council for which the Supplier contractually commits to verified, tuned report quality. The 5 Calibration Councils are jointly nominated by the parties prior to M3. Coverage is not limited to these councils.

SCOPE OF WORK — IN SCOPE

Everything the Supplier will design, build, deploy and hand over.

Apps

- Enterprise Portal (SPA) — day-to-day user workspace
- API Server (NestJS) — unified REST backend /api/v1
- Admin Console (SPA) — super-admin management
- Marketing Website (Next.js) — public-facing landing pages

Auth, Access & Tenancy

- Email + password login, JWT access + refresh tokens, password reset
- 5-role RBAC: owner, admin, manager, member, viewer
- Multi-tenant data model — all queries scoped by `organisation_id`
- Invitation flow with token expiry + audit trail

National Data Engine — state-wide coverage

- Primary states (contractual): NSW (ePlanning + DCS Cadastre), VIC (VicMap), QLD (Queensland Globe / DCDB), WA (Landgate / SLIP)
- National address resolution via Geoscape G-NAF
- Hazard layers: bushfire, flood, landslip (where available)
- 5 Calibration Councils: verified, tuned report quality (jointly nominated prior to M3)
- Additional states (best-efforts during M2): SA, TAS, ACT, NT
- Planning layers: zoning, FSR / density, height, heritage, lot size
- Bronze / Silver / Gold medallion storage + scheduled ingestion

AI Feasibility Report

- One-click report generator (Claude / OpenAI)
- ROI / feasibility calculation section — IRR, gross yield, development margin from $\text{FSR} \times \text{sale price} \times \text{build cost}$ inputs, with assumptions printed inline
- Multi-agent harness: planner · specialists · critic · composer (includes dedicated ROIAgent)
- Institutional-style template with cited sources
- RAG pipeline for Client-uploaded reference documents

Documents, Pipeline & Ops

- Document hub — upload, AI tagging, search, versioning
- Excel feasibility workbook integration (M4) — import Client's workbook structure into the platform's ROI engine; export each AI-generated report's ROI section back to a matching Excel layout
- Land pipeline: lead → research → feasibility → negotiation → acquired
- Audit log table for privileged actions

OUT OF SCOPE, ASSUMPTIONS & DEPENDENCIES

What's explicitly not included, and what we're counting on.

OUT OF SCOPE (PHASE 1)

- × Self-hosted / on-premise LLM deployment on Client servers (Phase 1 uses cloud LLM APIs only)
- × Mobile-native apps (iOS / Android) — Phase 1 is responsive web only
- × Per-council DCP deep-parse beyond the 5 Calibration Councils — scoped and quoted on request via Council Calibration Add-on
- × 24x7 managed support — 30-day hypercare only post M4
- × Construction-phase workflow tools (site progress, subcontractor management)
- × Bespoke analytics / BI integrations beyond the standard report export
- × Migration of existing systems or historical data beyond onboarding

ASSUMPTIONS

- 01 Client provides a cloud account (AWS Sydney or Azure AU East) with admin access within 5 business days of SoW execution.
- 02 Client provides an LLM API key (Anthropic and/or OpenAI) with sufficient credit for Phase 1 build + testing.
- 03 Client nominates a single product owner with decision-making authority, committed ~2 hrs / week.
- 04 Government API endpoints remain materially unchanged during Phase 1; breaking upstream changes are handled via Change Order.
- 05 Client-provided reference documents are legally clear for ingestion into the Client's private RAG corpus.
- 06 Client commits to providing written acceptance, defects list, or extension request within 10 business days of milestone delivery. The Supplier issues written reminders (email + Slack) to the nominated Product Owner during the review window (see Acceptance process clause).

CLIENT DEPENDENCIES

- ◆ Timely access to Client's cloud account & DNS records
- ◆ Sample feasibility reports representing Client's preferred format
- ◆ Joint nomination of the 5 Calibration Councils + 3 – 5 reference sites with known outcomes per council
- ◆ Confirmation of branding assets (logo, palette overrides) at kick-off

If any assumption proves incorrect or a dependency is delayed by more than 5 business days, the Supplier may issue a Change Order to adjust scope, fees, or timeline accordingly.

DELIVERY PLAN — STAGES 1 & 2

The first 7 weeks — activities, deliverables, and acceptance.

Stage 1 · AI Foundation — Auth, Ops, Docs & Q&A

M1 · \$25,000

WEEKS 1 – 4

ACTIVITIES

- Provision cloud accounts, monorepo, CI/CD, staging, Sentry
- Stand up Postgres (+ PostGIS + pgvector), Redis, S3; multi-tenant schema
- Auth (JWT + refresh + password reset + bcrypt ≥ 12) + 5-role RBAC + invitations
- Admin Console — users, orgs, audit logs, system configuration
- Document hub — folders, upload, AI tagging, full-text search, versioning
- RAG pipeline — chunking, pgvector embeddings, retrieval API + evaluation
- AI Q&A surface — chat over the document corpus with citations

DELIVERABLES

- ◆ Working staging environment + infra-as-code
- ◆ Login, invite, and Admin Console operations demo
- ◆ Document hub with AI Q&A over uploaded corpus
- ◆ Architecture doc-set + ADRs

ACCEPTANCE CRITERIA

- ✓ Client user logs in; role enforcement verified in Portal and Console
- ✓ Uploaded document is searchable and Q&A-ready within 2 minutes with cited answers
- ✓ Merge to main auto-deploys to staging without manual intervention

Stage 2 · National Data Engine

M2 · \$25,000

WEEKS 5 – 7

ACTIVITIES

- Integrate with NSW, VIC, QLD, WA planning portals + national cadastre
- Best-efforts integration of SA, TAS, ACT, NT during M2 timebox
- Design Bronze/Silver/Gold schemas in Postgres
- Build Prefect flows for scheduled ingestion + retry
- Build site-intelligence map UI with layer toggles
- Performance-tune Gold layer to p95 ≤ 1s on benchmark set

DELIVERABLES

- ◆ State-wide ingestion across NSW / VIC / QLD / WA, best-efforts on SA / TAS / ACT / NT
- ◆ Address-in → planning-profile API endpoint (any AU address)
- ◆ Site-intelligence map with overlay toggles

ACCEPTANCE CRITERIA

- ✓ Sample addresses across NSW, VIC, QLD, WA return complete profiles under 1s p95
- ✓ Clean re-ingest of one state executed end-to-end

Each stage ends with a demo to the Client's nominated Product Owner. The Client commits to providing written acceptance, a written defects list, or a written extension request within 10 business days. The Supplier issues written reminders (email + Slack) during the review window. There is no deemed-acceptance fallback — see Acceptance clause.

DELIVERY PLAN — STAGES 3 & 4

Weeks 8 – 13 — AI reports, launch, and hand-over.

Stage 3 · AI Feasibility Report

M3 · \$30,000

WEEKS 8 – 11

ACTIVITIES

- Design and version prompt templates for the institutional report
- Wire report generator to Claude / OpenAI with cost + rate controls
- Integrate with Stage 2 Data Engine (lot features) and Stage 1 RAG (Client corpus)
- Stand up the multi-agent harness (planner · specialists · critic · composer + ROIAgent) with step/cost budgets
- Implement ROI / feasibility calculation: IRR, gross development yield, development margin from FSR × indicative sale price × indicative build cost, with assumption registry and inline assumption printing
- Calibrate model against the 5 Calibration Councils: tune templates, validate prompts against ground-truth deals, handle council-specific edge cases

DELIVERABLES

- ◆ End-to-end report generator with PDF/DOCX export
- ◆ ROI / feasibility section in every generated report — IRR, gross yield, development margin, with explicit assumptions
- ◆ Cited source references in every section (from Data Engine + RAG)
- ◆ Multi-agent harness + prompt registry + evaluation harness in repo

ACCEPTANCE CRITERIA

- ✓ Report quality ≥ 85% against Client benchmark rubric on the 5 Calibration Councils
- ✓ ROI section reconciles within ±10% of Mountain Property's manual workbook on benchmark sites (where workbook is shared)
- ✓ Average generation end-to-end ≤ 60 seconds
- ✓ Outside the 5 Calibration Councils: best-efforts standard template (no per-council quality guarantee)

Stage 4 · Launch & Handover

M4 · \$5,000

WEEKS 12 – 13

ACTIVITIES

- Portal & Console polish, empty states, onboarding, SSO (optional)
- Ship land pipeline (lead → acquired) with audit logging
- Build Excel feasibility workbook integration — import Client's workbook structure into the platform's ROI engine; export the AI-generated ROI section back to a matching Excel layout per report
- UAT cycle with Client team; triage and fix blockers
- Production cut-over, monitoring dashboards, automated backups
- Deliver training (2× half-day sessions) and handover pack

DELIVERABLES

- ◆ Live production environment on Client domain
- ◆ Excel workbook integration — bidirectional import (workbook structure → platform inputs) and per-report export (platform ROI section → Excel layout matching Client's working template)
- ◆ Full source code + infra-as-code repositories transferred
- ◆ Runbooks: deploy, rollback, backup/restore, incident response
- ◆ Two recorded training sessions + admin/user guides

ACCEPTANCE CRITERIA

- ✓ Zero P1 defects open at handover
- ✓ Excel workbook round-trip verified on one Mountain Property reference site (import workbook → generate report → export ROI → values reconcile to the source workbook within ±10%)
- ✓ Runbooks rehearsed with Client operations team
- ✓ 30-day hypercare window begins on Production sign-off

FEE PROPOSAL & PAYMENT SCHEDULE

Total AUD \$90,000 + GST · payable against 5 acceptance-gated milestones.

CODE	MILESTONE	% TOTAL	AMOUNT (EX-GST)
M0	Technical Solution Package	5.6%	\$5,000
M1	Stage 1 — AI Foundation	27.8%	\$25,000
M2	Stage 2 — National Data Engine	27.8%	\$25,000
M3	Stage 3 — AI Feasibility Report	33.3%	\$30,000
M4	Stage 4 — Launch & Handover	5.6%	\$5,000
Subtotal (ex-GST)		100%	\$90,000
GST (10%)			\$9,000
Total (incl. GST)			\$99,000

INVOICING & PAYMENT TERMS

• Invoice issued on written acceptance of each milestone

• AUD only, EFT to Supplier's nominated account

• Payment terms: net 14 days from invoice date

• Late payment > 14 days past due attracts 1.5% / month interest

INCLUSIONS

✓ All engineering, design, QA and AI work in Stages 1 – 4

✓ Claude / OpenAI API usage during Phase 1 build and testing

✓ Staging + production environment setup (on Client cloud)

✓ 30-day post-launch hypercare after M4 acceptance

EXCLUSIONS / PASS-THROUGH

✗ Self-hosted / on-premise LLM deployment on Client infrastructure — quoted separately if required

✗ AWS Bedrock routing — Phase 1 calls Anthropic / OpenAI APIs directly; Bedrock migration is a separate Change Order if required

✗ Ongoing cloud hosting, third-party SaaS, and LLM costs after M4 (paid direct by Client, never marked up)

✗ Per-council DCP deep-parse beyond 5 Calibration Councils (Council Calibration Add-on, scoped and quoted on request)

✗ Out-of-hours support — bespoke quote on request

ROLES, RESPONSIBILITIES & GOVERNANCE

A small team on each side. Weekly rhythm. Clean sign-offs.

CLIENT — MOUNTAIN PROPERTY

Executive Sponsor

Ad hoc

Commercial sign-off, escalation point, quarterly review.

Product Owner

~2 hrs / wk

Day-to-day decisions, priority calls, milestone acceptance.

Domain SME(s)

Ad hoc

Calibration input, reference sites, report format review.

IT / Cloud Admin

Onboarding + ad hoc

Cloud account access, DNS, SSO configuration.

SUPPLIER — JR ACADEMY PTY LTD

Engagement Director

~1 day / wk

Commercial, scope, weekly status, milestone sign-off.

Tech Lead / Senior FS

Full-time

Architecture, API, Portal/Console code, code review.

Senior Full-Stack Engineer

Full-time

Portal, Console, API features, QA.

GIS / Data Engineer

Full-time

Data Engine, Prefect ETL, PostGIS, AI pipeline wiring.

Designer / AI Specialist

Fractional

Design system, report prompts, evaluation harness.

WORKING CADENCE	
Weekly status call	30 min · Client Product Owner + Supplier Engagement Director
Stage-end demo	60 min · full working session, recorded
Shared visibility	GitHub issues, Linear board, staging link
Response SLA	1 business day during build window

Escalation path: Product Owner → Engagement Director → Executive Sponsor. Any unresolved dispute is raised in writing within 5 business days.

Key legal and operational terms governing this engagement.

01 Intellectual property

All source code, AI prompts, embeddings, model configurations, and documentation produced under this SoW vest in the Client progressively on acceptance of each Milestone, and fully on payment of the final Milestone. The Supplier retains no residual licence over Phase 1 deliverables. The Supplier retains rights to pre-existing generic libraries and tooling referenced in code.

02 Data ownership & confidentiality

All data ingested, generated, or stored by the Platform is the Client's property. The Supplier will not use, copy, or disclose Client data outside the engagement. Both parties will maintain confidentiality under the master agreement's confidentiality clause; this SoW is itself Confidential Information.

03 Change control

Any modification to scope, fees, timeline, or acceptance criteria must be documented as a Change Order, signed by both parties before work commences. Aggregate Change Orders are capped at 10% of total contract value (AUD \$9,000) without further written re-approval; anything above this requires a signed amendment. The Supplier prepares Change Orders within 3 business days of request; the Client responds within 5 business days.

04 Acceptance process

On completion of a Milestone, the Supplier demos the deliverables and provides an Acceptance Note. The Supplier will issue written acceptance reminders (email + Slack) to the nominated Product Owner during the review window. The Client commits to providing written acceptance, a written defects list, or a written extension request within 10 business days of milestone delivery. There is no deemed-acceptance fallback. If the Client materially fails to meet the 10-BD response commitment on a sustained basis (3+ milestones), the parties will jointly review and adjust under the Change Order process.

05 Warranty & hypercare

The Supplier warrants that Phase 1 deliverables will materially conform to the acceptance criteria for 30 days post-M4. Defects raised in that window are corrected at no additional cost. Extended support is available under a separate retainer.

06 Liability & decision-support framing

The Platform is a decision-SUPPORT tool, not a decision-MAKING tool. Every report carries an advisory-only disclaimer with cited primary sources, retrieval timestamps, and model + prompt version stamps. Acquisition decisions remain the Client's, based on the Client's own legal, planning and financial advisors. Each party's aggregate liability under this SoW is capped at the total fees paid or payable under it. Neither party is liable for indirect or consequential loss. Nothing excludes liability that cannot be excluded by law.

07 Data portability & exit

EXECUTION

Signed for execution by both parties.

By executing this Statement of Works, each party agrees to the scope, fees, delivery plan, and terms set out on pages 1 – 9. Execution triggers kick-off and the M0 Technical Solution Package deliverable.

SOW REFERENCE	SOW-MP-P1-2026-001 · v1.1
ENGAGEMENT	Phase 1 MVP — fixed-fee build
TOTAL FEE	AUD \$90,000 + GST (\$99,000 incl.)
DURATION	~13 weeks (3 months) from M0 acceptance
FIRST DELIVERABLE	M0 · Technical Solution Package · \$5,000

Signed for and on behalf of Mountain Property

Name

Title

Date

SIGNATURE

Signed for and on behalf of JR Academy Pty Ltd

Name

Title

Date

SIGNATURE