CONTRACT DOCUMENT — SCHEDULE A

BETWEEN LANDIQ AND MOUNTAIN PROPERTY

Statement of Works

Scope, delivery plan, fee schedule, and terms of engagement for the Phase 1 MVP build of the LandIQ platform.

This document accompanies the commercial proposal and is executed as an annex to the master consulting agreement.

DOCUMENT REFERENCE	SOW-MP-P1-2026-001
VERSION	1.0 · Draft for execution
ISSUE DATE	April 2026
VALID FOR EXECUTION	30 days from issue
DELIVERED BY	Metatree AI Lab · AI consulting division, JR Academy

PARTIES & DEFINITIONS

Who's contracting, and what we mean by the words we use.

CLIENT

Mountain Property (ABN TBD)

Registered office — Sydney, NSW

Product owner — Name · Title · email · phone

SUPPLIER

LandIQ (ABN TBD)

Registered office — Sydney, NSW

Engagement director — Name · Director · email · phone

ENGAGEMENT SUMMARY

ENGAGEMENT TYPE	TOTAL FEE	DURATION	START
Fixed-fee build	AUD $90,000 + GST	~13 weeks (3 months)	On M0 acceptance

DEFINITIONS

Platform	The LandIQ Phase 1 MVP software system as described in the Scope of Work.
Milestone	A formally-defined deliverable (M0–M4) that, once accepted, triggers a payment.
Acceptance	Written confirmation by the Client's product owner that a Milestone meets its acceptance criteria.
Change Order	A written, signed instruction amending scope, fees, or timeline against this SoW.
Business Day	A day other than a Saturday, Sunday, or NSW public holiday.

SCOPE OF WORK — IN SCOPE

Everything LandIQ will design, build, deploy and hand over.

Apps

- Enterprise Portal (SPA) — day-to-day user workspace
- API Server (NestJS) — unified REST backend /api/v1
- Admin Console (SPA) — super-admin management
- Marketing Website (Next.js) — public-facing landing pages

Auth, Access & Tenancy

- Email + password login, JWT access + refresh tokens, password reset
- 5-role RBAC: owner, admin, manager, member, viewer
- Multi-tenant data model — all queries scoped by organisation_id
- Invitation flow with token expiry + audit trail

National Data Engine

- Address → cadastral lot resolution (G-NAF + state cadastre)
- Planning layers: zoning, FSR / density, height, heritage, lot size
- Bronze / Silver / Gold medallion storage + scheduled ingestion
- Live integrations with state planning portals (ArcGIS REST / WFS)
- Hazard layers: bushfire, flood, landslip (where available)

AI Feasibility Report

- One-click report generator (Claude / OpenAI)
- RAG pipeline for Client-uploaded reference documents
- Institutional-style template with cited sources
- Multi-agent harness: planner · specialists · critic · composer

Documents, Pipeline & Ops

- Document hub — upload, AI tagging, search, versioning
- Audit log table for privileged actions
- Land pipeline: lead → research → feasibility → negotiation → acquired
- Interactive site-intelligence map (Leaflet + CartoDB tiles)

The Supplier will also provide architecture documentation, infra-as-code scripts, operational runbooks and training as set out in Stage 4 deliverables.

OUT OF SCOPE, ASSUMPTIONS & DEPENDENCIES

What's explicitly not included, and what we're counting on.

OUT OF SCOPE (PHASE 1)

- × Self-hosted / on-premise LLM deployment on Client servers (Phase 1 uses cloud LLM APIs only)
- × Mobile-native apps (iOS / Android) — Phase 1 is responsive web only
- × Council DCP crawlers beyond 5 reference councils
- × Migration of existing systems or historical data beyond onboarding
- × Construction-phase workflow tools (site progress, subcontractor management)
- × Bespoke analytics / BI integrations beyond the standard report export
- × Financial modelling / ROI calculator (FSR × sale price × build cost) — deferred to Phase 2
- × 24×7 managed support — 30-day hypercare only post M4

ASSUMPTIONS

01 Client provides a cloud account (AWS Sydney or Azure AU East) with admin access within 5 business days of SoW execution.

02 Client provides an LLM API key (Anthropic and/or OpenAI) with sufficient credit for Phase 1 build + testing.

03 Client nominates a single product owner with decision-making authority, committed ~2 hrs / week.

04 Government API endpoints remain materially unchanged during Phase 1; breaking upstream changes are handled via Change Order.

05 Client-provided reference documents are legally clear for ingestion into the Client's private RAG corpus.

06 Acceptance criteria review occurs within 5 business days of demo; delay beyond that extends the timeline accordingly.

CLIENT DEPENDENCIES

- Timely access to Client's cloud account & DNS records
- Sample feasibility reports representing Client's preferred format
- Access to 3 – 5 reference sites with known outcomes for calibration
- Confirmation of branding assets (logo, palette overrides) at kick-off

If any assumption proves incorrect or a dependency is delayed by more than 5 business days, the Supplier may issue a Change Order to adjust scope, fees, or timeline accordingly.

DELIVERY PLAN — STAGES 1 & 2

The first 7 weeks — activities, deliverables, and acceptance.

Stage 1 · AI Foundation — Auth, Ops, Docs & Q&A

M1 · $25,000

WEEKS 1 – 4

ACTIVITIES

- Provision cloud accounts, monorepo, CI/CD, staging, Sentry
- Stand up Postgres (+ PostGIS + pgvector), Redis, S3; multi-tenant schema
- Auth (JWT + refresh + password reset + bcrypt ≥ 12) + 5-role RBAC + invitations
- Admin Console — users, orgs, audit logs, system configuration
- Document hub — folders, upload, AI tagging, full-text search, versioning
- RAG pipeline — chunking, pgvector embeddings, retrieval API + evaluation
- AI Q&A surface — chat over the document corpus with citations

DELIVERABLES

- Working staging environment + infra-as-code
- Login, invite, and Admin Console operations demo
- Document hub with AI Q&A over uploaded corpus
- Architecture doc-set + ADRs

ACCEPTANCE CRITERIA

- ✓ Client user logs in; role enforcement verified in Portal and Console
- ✓ Uploaded document is searchable and Q&A-ready within 2 minutes with cited answers
- ✓ Merge to main auto-deploys to staging without manual intervention

Stage 2 · National Data Engine

M2 · $25,000

WEEKS 5 – 7

ACTIVITIES

- Integrate with state planning portals and national cadastre
- Design Bronze/Silver/Gold schemas in Postgres
- Build Prefect flows for scheduled ingestion + retry
- Build site-intelligence map UI with layer toggles
- Performance-tune Gold layer to p95 ≤ 1s on benchmark set

DELIVERABLES

- Ingestion flows operational on schedule
- Address-in → planning-profile API endpoint
- Site-intelligence map with overlay toggles

ACCEPTANCE CRITERIA

- ✓ 5 benchmark sites across multiple states return complete profiles under 1s p95
- ✓ Clean re-ingest of one state executed end-to-end

Each stage ends with a demo to the Client product owner. Acceptance is confirmed in writing within 5 business days. Silence beyond that is deemed acceptance.

DELIVERY PLAN — STAGES 3 & 4

Weeks 8 – 13 — AI reports, launch, and hand-over.

Stage 3 · AI Feasibility Report

M3 · $30,000

WEEKS 8 – 11

ACTIVITIES

- Design and version prompt templates for the institutional report
- Wire report generator to Claude / OpenAI with cost + rate controls
- Integrate with Stage 2 Data Engine (lot features) and Stage 1 RAG (Client corpus)
- Stand up the multi-agent harness (planner · specialists · critic · composer) with step/cost budgets
- Calibrate model against 5 Client-provided benchmark sites

DELIVERABLES

- End-to-end report generator with PDF/DOCX export
- Cited source references in every section (from Data Engine + RAG)
- Multi-agent harness + prompt registry + evaluation harness in repo

ACCEPTANCE CRITERIA

- ✓ Report quality ≥ 85% against Client benchmark rubric
- ✓ Average generation end-to-end ≤ 60 seconds

Stage 4 · Launch & Handover

M4 · $5,000

WEEKS 12 – 13

ACTIVITIES

- Portal & Console polish, empty states, onboarding, SSO (optional)
- Ship land pipeline (lead → acquired) with audit logging
- UAT cycle with Client team; triage and fix blockers
- Production cut-over, monitoring dashboards, automated backups
- Deliver training (2× half-day sessions) and handover pack

DELIVERABLES

- Live production environment on Client domain
- Full source code + infra-as-code repositories transferred
- Runbooks: deploy, rollback, backup/restore, incident response
- Two recorded training sessions + admin/user guides

ACCEPTANCE CRITERIA

- ✓ Zero P1 defects open at handover
- ✓ Runbooks rehearsed with Client operations team
- ✓ 30-day hypercare window begins on Production sign-off

At Stage 4 acceptance, all source code, AI prompts, model configurations, and platform data vest in the Client. The 30-day hypercare window runs from the Production sign-off date.

FEE PROPOSAL & PAYMENT SCHEDULE

Total AUD $90,000 + GST · payable against 5 acceptance-gated milestones.

CODE	MILESTONE	% TOTAL	AMOUNT (EX-GST)
M0	Technical Solution Package	5.6%	**$5,000**
M1	Stage 1 — AI Foundation	27.8%	**$25,000**
M2	Stage 2 — National Data Engine	27.8%	**$25,000**
M3	Stage 3 — AI Feasibility Report	33.3%	**$30,000**
M4	Stage 4 — Launch & Handover	5.6%	**$5,000**
	Subtotal (ex-GST)	100%	**$90,000**
	GST (10%)		$9,000
	Total (incl. GST)		**$99,000**

INVOICING & PAYMENT TERMS

- Invoice issued on written acceptance of each milestone
- AUD only, EFT to Supplier's nominated account
- Payment terms: net 14 days from invoice date
- Late payment > 14 days past due attracts 1.5% / month interest

INCLUSIONS

- ✓ All engineering, design, QA and AI work in Stages 1 – 4
- ✓ Claude / OpenAI API usage during Phase 1 build and testing
- ✓ Staging + production environment setup (on Client cloud)
- ✓ 30-day post-launch hypercare after M4 acceptance

EXCLUSIONS / PASS-THROUGH

- × Self-hosted / on-premise LLM deployment on Client infrastructure — quoted separately if required
- × Ongoing cloud hosting, third-party SaaS, and LLM costs after M4 (paid direct by Client)
- × Travel outside Sydney, if requested by Client (at cost)
- × Emergency out-of-hours support during build (charged at $180/hr if pre-approved)

ROLES, RESPONSIBILITIES & GOVERNANCE

A small team on each side. Weekly rhythm. Clean sign-offs.

CLIENT — MOUNTAIN PROPERTY

Executive Sponsor — Ad hoc
Commercial sign-off, escalation point, quarterly review.

Product Owner — ~2 hrs / wk
Day-to-day decisions, priority calls, milestone acceptance.

Domain SME(s) — Ad hoc
Calibration input, reference sites, report format review.

IT / Cloud Admin — Onboarding + ad hoc
Cloud account access, DNS, SSO configuration.

SUPPLIER — LANDIQ

Engagement Director — ~1 day / wk
Commercial, scope, weekly status, milestone sign-off.

Tech Lead / Senior FS — Full-time
Architecture, API, Portal/Console code, code review.

Senior Full-Stack Engineer — Full-time
Portal, Console, API features, QA.

GIS / Data Engineer — Full-time
Data Engine, Prefect ETL, PostGIS, AI pipeline wiring.

Designer / AI Specialist — Fractional
Design system, report prompts, evaluation harness.

WORKING CADENCE

Weekly status call	30 min · Client Product Owner + LandIQ Director
Stage-end demo	60 min · full working session, recorded
Shared visibility	GitHub issues, Linear board, staging link
Response SLA	1 business day during build window

Escalation path: Product Owner → Engagement Director → Executive Sponsor. Any unresolved dispute is raised in writing within 5 business days.

IP · CONFIDENTIALITY · CHANGE CONTROL · ACCEPTANCE

Key legal and operational terms governing this engagement.

01 Intellectual property

All source code, AI prompts, embeddings, model configurations, and documentation produced under this SoW vest in the Client progressively on acceptance of each Milestone, and fully on payment of the final Milestone. The Supplier retains no residual licence over Phase 1 deliverables. The Supplier retains rights to pre-existing generic libraries and tooling referenced in code.

02 Data ownership & confidentiality

All data ingested, generated, or stored by the Platform is the Client's property. The Supplier will not use, copy, or disclose Client data outside the engagement. Both parties will maintain confidentiality under the master agreement's confidentiality clause; this SoW is itself Confidential Information.

03 Change control

Any modification to scope, fees, timeline, or acceptance criteria must be documented as a Change Order, signed by both parties before work against the change commences. The Supplier will prepare the Change Order within 3 business days of a change request; the Client will respond within 5 business days.

04 Acceptance process

On completion of a Milestone, the Supplier will demo the deliverables and provide an Acceptance Note. The Client's Product Owner has 5 business days to confirm acceptance or raise specific, objective defects in writing. The Supplier will fix raised defects and re-submit for acceptance. Silence beyond 5 business days is deemed acceptance.

05 Warranty & hypercare

The Supplier warrants that Phase 1 deliverables will materially conform to the acceptance criteria for 30 days post-M4. Defects raised in that window are corrected at no additional cost. Extended support is available under a separate retainer.

06 Liability

Each party's aggregate liability under this SoW is capped at the total fees paid or payable under it. Neither party is liable for indirect or consequential loss. Nothing in this SoW excludes liability that cannot be excluded by law.

07 Termination

Either party may terminate for uncured material breach on 14 days' written notice. On termination, the Client pays the Supplier for work performed and deliverables accepted to that date; the Supplier hands over all in-progress artefacts.

08 Governing law

These terms supplement the master consulting agreement; any conflict is resolved in favour of the master agreement, except that this SoW's IP clause prevails for Phase 1 deliverables.

EXECUTION

Signed for execution by both parties.

By executing this Statement of Works, each party agrees to the scope, fees, delivery plan, and terms set out on pages 1 – 9. Execution triggers kick-off and the M0 Technical Solution Package deliverable.

SOW REFERENCE	SOW-MP-P1-2026-001 · v1.0
ENGAGEMENT	Phase 1 MVP — fixed-fee build
TOTAL FEE	AUD $90,000 + GST ($99,000 incl.)
DURATION	~13 weeks (3 months) from M0 acceptance
FIRST DELIVERABLE	M0 · Technical Solution Package · $5,000

Signed for and on behalf of Mountain Property

Name

Title

Date

SIGNATURE

Signed for and on behalf of LandIQ

Name

Title

Date

SIGNATURE